



WRIA 54 Planning Unit Meeting

November 19, 2008



TETRA TECH



Watershed Plan Topics to Discuss Today

- Comments on Plan Recommendations
- Implementation Matrix – only if time
- Implementation Chapter – only if time

Schedule for Completion

September	<ul style="list-style-type: none">▪ Present draft Watershed Plan▪ Identify areas that need discussion
October	<ul style="list-style-type: none">▪ Draft Watershed Plan will be mailed to all Planning Unit members▪ Planning Unit meeting<ul style="list-style-type: none">• Draft Implementation Framework• Focus on areas that need further discussion
November	<ul style="list-style-type: none">▪ Comments due on draft Plan (November 7)▪ Planning Unit meeting<ul style="list-style-type: none">• Discussion on major comments• Implementation Framework
December	<ul style="list-style-type: none">▪ Revised draft Watershed Plan, including implementation framework (or push to January and consider longer workshop-style meeting)
January, 2009	<ul style="list-style-type: none">▪ Draft final Watershed Plan▪ SEPA
February	<ul style="list-style-type: none">▪ Final Watershed Plan▪ Planning Unit approval (second approval meeting in March?)

Approach to Finalizing the Watershed Plan

1. Resolve comments on recommendations in Draft Plan

- Major items
- Substantive, but probably not major
- Minor wording changes

2. Consultants revise draft

- Work with individuals on resolving comments where necessary
- Distribute “marked-up” Plan with proposed edits
- Email review
- Finalize next draft Plan – Public Review Draft?

3. Public Review Draft

4. Finalize Plan