

Park Plan 2020 Update

Stakeholder Interviews	Plan Document Update / Project Webpage Creation	Outdoors Expo Outreach	Online Survey	Open House Events	Pop-up Events	Document Finalization	Dept. of Commerce Review (60-Day) & SEPA	PAC Briefing	PAC Approval	Planning Commission Briefing	BoCC Briefing	Public Hearing	BoCC Adoption / RCO Eligibility
January 7th - 11th	January 11th - April 30th	February 23rd - 24th	March 4th - March 15th	May 6th - May 10th	May 17th - May 18th	May 18th - July 30th	August 1st	August 14th	September 11th	September 12th	September 23rd	October	November
Staff interviews individuals or small groups. The interviews will focus on different aspects of the plan and are intended to provide "field expert" knowledge. Stakeholders could include: Spokane Sports Commission, SPVJSA, REI, GSI, City of Spokane Valley, Friends of the Centennial Trail, Spokane Canoe and Kayak Club, SYSA, School Districts, etc.	Staff will update plans, maps, figures and the document itself. LOS Analysis will be completed. Project webpage will be created in January.	Annual Tabling Event that will include collecting public input for the Park Plan update using tablets / stands (Short form survey - 5 questions)	Release online survey that includes questions on general park plan themes. The Park Plan will also include the 2015 community priority survey's results.	Host an Open House event in each Commissioner District to get feedback on draft goals and policies and strategic vision for County Parks. What can and should the County provide that other jurisdictions are not providing?	Liberty Lake Regional Park, Bear Lake Regional Park, Fish Lake Regional Park (Four hours at a time) or area Farmer's Markets		Also post on website for comment. SEPA Checklist and Determination						
								3:00 PM - 4:30 PM	3:00 PM - 4:30 PM	9:00 AM BoCC Hearing Room			