



ENVISION CENTER UPDATE

Alex Reynolds, ISS Project Manager

Neighborhood and Business Services

January 9th, 2019



ENVISION CENTER PILOT

Background

- Conceptualized in June 2017
- Chartered in February 2018 by City Administrator Theresa Sanders and Council Member Lori Kinnear
- Intended to provide wrap around services that will create a smooth, continual, coordination of care
- Concurrent to this project, HUD launched the EnVision Center initiative, leading to the pilot rebranding as a HUD EnVision Demonstration site



ENVISION CENTER PILOT

CONCEPT

Original Concept:

The City of Spokane and Spokane County collaborate to provide a space, rent free for 7-10 providers to conduct critical wrap around services for at risk populations of Spokane. The City will provide IT infrastructure and general office furnishings for providers at no cost. Providers are responsible for providing personnel and necessary technological hardware for the duration of the pilot (12 – 18 mo.).



CURRENT STATUS



PROGRESS STATUS AS OF JANUARY 9th 2019

Project Chartered
-FEB 18

- Key Stake holders engaged and project team created
- Concept is to establish EnVision Center at the Intermodal

New Location
-JUL 2018

- New location selected in July 2018
- Planned footprint grows from **3,000 SqFt to 20,000+ SqFt**

Site Coordinator Hired
-Fall 2018


- **Jen Morris** from Career Path services is hired in October 2018
- Lease is signed in October 2018

Launch Preparations
Winter – 2018-2019

- Providers finalized for launch

SOFT Launch
-22JAN18


20 Providers currently committed to participation in both on site and off site capacity



RECENT EVENTS



- Furniture moved in
- Bids for Security Features, wall partitions, and office window construction requested (Due Friday)
- Contract for internet provision finalized
- Finalizing basic office needs acquisition – Copy machine, office supplies, etc.
- Key Performance Indicator (KPI) work group established with EWU faculty who are assisting with defining our measures of success for the EnVision pilot
- Transportation
 - Two proposals for CHHS 5 year RFP include EnVision transportation solutions
 - The project team is pursuing an STA Van grant application to help address needs of the EnVision Clients



LOCATION



Questions?



Vision:

EnVisioning a Connected Community

Mission:

The Mission statement is currently in development with project team and provider group